Recovery Plan for Surgical Training Exercise 3-7 May 2004

7 May 2004

Prior to leaving site


Accountability of personnel and equipment


Sensitive Items Inventory


Initial Weapons Cleaning


Sweep tents prior to folding and loading on vehicles


Load vehicles

Prior to leaving for the day


Accountability of personnel and equipment


Sensitive Items Inventory


Weapons cleaning and turn-in


Wash vehicles


After-operations PMCS


Close out dispatches

8 May 2004 


Cleaning of all personal TA-50

10 May 2004


Inspect clean and inventory MES


Recharge all electrical equipment

11 May 2004


TA-50 inspections


Update all shortage annexes


Document all field losses and initiate Report of Surveys

12 May 2004


All paperwork associated with field loss will be turned in to BN S-4 as required


All work areas will be cleaned and organized 


All equipment will prepared for deployment for future operations

